The full comparison and migration correction

Prepared after the user identified missing JAKH functionality. This supersedes any implication that the first local build establishes migration parity.

A simpler interface must preserve the business underneath it.

42 existing primary areas

267 recorded destination controls

21 connected workstream comparisons

34 proposed data contracts

The finding is clear: Builder ERP currently implements a narrow first increment. Most of JAKH's operational and financial logic has not been rebuilt. This package records the gaps and the work needed to correct that.

Read the report for the connected comparison. Use the searchable HTML register or CSV for every source destination, its proposed home, exact requirement and acceptance example. No function is marked as full parity.

What went wrong

Finding, evidence and correction - read before using the register.

Finding

The current Builder ERP is not a full functional replacement for JAKH ERP. The earlier study described broad scope and a simpler navigation, but implementation started before a complete function, business-rule, data and exception mapping. That was an execution error. The user should not have had to identify the missing functions.

What is real today

The original local application implements purchase-request drafting, repricing, submission, return and independent approval; scoped reads/search; request history; and a deterministic cost report from synthetic opening snapshots. Other screens mainly display synthetic records. These are useful foundations, but they do not reproduce most source workflows.

What is materially missing

Estimate pricing and award handover; project/location/WBS setup; budget release and revisions; procurement through receipts and bills; measured client and subcontract certificates; stock and cost ledgers; finance and reconciliation; programme interfaces; controlled document/NCR/closeout workflows; people operations; administrative builders and integrations.

Correction

Treat business capability preservation as a prerequisite for each implementation increment. Keep the selected Project briefing visual direction, but replace shallow categories and generic data with typed records, explicit rules, linked transactions and traceable acceptance evidence. No existing function is silently removed because its navigation is busy.

What this package delivers

A comparison of all 42 recorded primary areas and all 267 recorded destination controls, 21 detailed workstream comparisons, a specific requirement and acceptance example for each destination, source-evidence references, proposed data contracts and a correction sequence. The companion searchable register and CSV carry all 267 rows.

What it does not claim

No full migration, production readiness or rule parity is certified. Read-only UI evidence cannot prove hidden validation, permissions, every exception or a complete source data dictionary. Those remaining verification items are explicitly recorded, not treated as completed features.

Evidence and status rules

Finding, evidence and correction - read before using the register.

Source baseline

The earlier Revision 4 study is 53 pages. Its archive contains the expanded administrator navigation (41-admin-navigation-expanded-ax.txt) and numbered screen/form evidence. Parsing that navigation yields 363 buttons: 96 groups and 267 leaves across 42 primary areas. Leaves are destination controls, not necessarily 267 unique business functions.

Fresh verification

On 28 October 2026 the live dashboard was reopened in both My Company and JAKH Demo Contracting LLC contexts. The same 42 primary areas were visible. The Marina Gate project control report was opened and its basis captured again. This verifies those screens now; it is not a fresh walkthrough of all 267 destinations. Opening the source report generated a report-view record; no business transaction was edited, approved, posted, paid, closed or deleted.

Source confidence

Every register row has menu evidence. Only rows with direct saved form/report evidence receive a stronger observation label; linked records and domain-level observations are distinguished. A visible instruction is a stated rule, not proof that all service paths enforce it. Empty filtered/sample lists are never proof of absence.

Builder baseline

Compared application commit 3d941a0. Inspected schema and service/routes in app/server/db.mjs, http.mjs and service.mjs, plus the UI catalogue and examples. The 30 previously passing tests cover the current limited implementation. They are not 30 migration tests. No application code changed during this correction review.

Register statuses

Partial implementation means a relevant executable subset exists, with the gap stated. Example only means read-only synthetic content, without the required workflow. Not implemented means no corresponding operational service. No row is certified as full parity. Each acceptance example is proposed and NOT RUN for migration parity.

Read the evidence correctly

The sample-pack upgrade called a migration in earlier implementation notes only adds synthetic examples to the local database. It is not a JAKH export/import. Likewise, 24 guide destinations and 102 examples say nothing about complete coverage of 267 source controls. Source records, filenames and hashes are indexed in the evidence manifest.

A concrete piece of JAKH logic to preserve

Finding, evidence and correction - read before using the register.

Fresh source example

The Marina Gate control report opened during this review shows revised budget AED 26,650,000; actual cost AED 14,055,081.01; forecast final cost AED 26,117,000; commitments AED 7,231,498; forecast margin AED 6,702,835; and matched posted receipts AED 15,675,795.22. These are demo-source observations, not migrated Builder balances.

Meaning, not just numbers

The report calls AED 533,000 below budget forecast headroom, not realised profit. Four of four WBS have approved forecasts. Its stated fallback for a WBS without an approved forecast is revised budget, clearly provisional. The Builder report currently reads synthetic final totals and has no approved-forecast selection or fallback history.

Progress has three meanings

Physical progress is 64.80%; certified financial progress 65.14%; posted billing progress 55.28%. The source explains original-budget weighting, certified gross and posted billing gross. These must not be collapsed into one generic project-completion percentage.

Scope and allocation are explicit

Whole-project performance remains for the whole project; WBS, BOQ, location and discipline filters affect the detail table. Four unallocated detail rows remain visible. The new UI must label these two populations clearly, or explicitly change the behaviour; a filtered detail total must never be presented as if it explained an unchanged whole-project summary.

Cost and cash are not interchangeable

The calculation basis says received exposure is not added to actual costs, WBS forecasts are not silently split by building, and matched receipts are tax-inclusive posted allocations including advances/retention. Credits/write-offs are excluded and bank clearance is not asserted. These are specific source rules requiring original services and reconciliation.

Required implementation proof

Reproduce this type of report from migrated transactional facts and approved versions, then reconcile each measure and drill-down at the same cutoff. Test missing forecast, unallocated location, credit/correction, partial receipt and bank clearing. Copying displayed totals into new sample cards does not establish equivalence.

Keep the simple interface; restore the depth

Finding, evidence and correction - read before using the register.

Stable starting points

My Work, Tenders, Projects and Company remain the four main routes. A selected project retains Overview, Plan, Site, Buying, Costs & Contracts, Documents and Handover. These are stable browse destinations, not a limit on business capability.

Make missing functions findable

Plan needs Work & budget, Programme, Look-ahead and Constraints. Buying needs Requests, Sourcing, Orders & deliveries and Subcontracts. Costs & Contracts needs Client contract, Claims & certificates, Cost control/forecasts, Changes, Advances/retention, Securities and Final account. Documents needs Drawings, Submittals, Specifications/methods/ITPs, RFIs, Correspondence and Reviews. Company needs explicit Finance, People, Assets & fleet, Stores, Contacts & catalogue, Reports and Administration.

One record, several useful views

A subcontract package is canonical. Site staff open measurements, commercial staff open certificates, finance opens bills/payments and managers see the package balance. Each view links the same source chain. The user does not re-enter project, company, scope or quantities at every stage.

Simple record anatomy

Start with identity/location, status, current owner, next action, due date and blockers. Then show a clear work table and totals. Evidence, commercial terms, related records and history open on demand. Tabs are retained when they represent meaningful distinct work, not repeated blindly in each next screen.

Findability and context

Provide purpose-labelled directories, global and scoped search, saved filters, familiar legacy synonyms and direct source links. Return restores filters and scroll. Every action shows legal company and currency. Explain empty, restricted, missing and stale data separately. A role changes priorities and authority, not the meaning of a label.

Validation still required

The user selected a visual direction, not every proposed label. Test bid pricing, a partial delivery, a returned certificate, a location NCR, a disputed change and final settlement with representative roles. Record first destination, unassisted completion, wrong turns, time and missing information. No claim of the best possible usability or completed user validation is made.

All 42 areas accounted for (1/3)

IDs A01-A42 cover the original primary navigation. Domain pages explain current gaps. Proposed homes are designs, not implemented routes.

ID / leaves	Original area	Proposed home	Domain / function IDs
A01 / 1	**Dashboard**	My Work / Project Overview / Company Overview	D01 F001-F001
A02 / 19	**Reports**	Project or Company > Reports	D01 F002-F020
A03 / 1	**My Approvals & Activities**	My Work > Approvals & activities	D02 F021-F021
A04 / 16	**CRM**	Tenders > Opportunities	D03 F022-F037
A05 / 4	**Tender & BOQ**	Tenders > Estimates	D04 F038-F041
A06 / 14	**Sales & Quotations**	Tenders > Quotations & awards	D05 F042-F055
A07 / 14	**Projects**	Projects > Project workspace	D06 F056-F069
A08 / 1	**Project requisitions**	Project > Buying > Requests	D07 F070-F070
A09 / 1	**Project set-up**	Project > Plan > Set-up	D06 F071-F071
A10 / 1	**Material returns**	Project > Site > Materials > Returns	D09 F072-F072
A11 / 2	**WBS & Budgets**	Project > Plan > Work & budget	D08 F073-F074
A12 / 1	**Site receipts**	Project > Buying > Orders & deliveries > Receive	D09 F075-F075
A13 / 1	**Site diaries**	Project > Site > Daily work	D10 F076-F076
A14 / 3	**Contracts & measured BOQ**	Project > Costs & Contracts > Client contract	D11 F077-F079

All 42 areas accounted for (2/3)

IDs A01-A42 cover the original primary navigation. Domain pages explain current gaps. Proposed homes are designs, not implemented routes.

ID / leaves	Original area	Proposed home	Domain / function IDs
A15 / 1	**Site materials & issues**	Project > Site > Materials & waste	D09 F080-F080
A16 / 10	**Purchasing**	Project / Company > Buying	D07 F081-F090
A17 / 1	**Payment certificates**	Project > Costs & Contracts > Claims & certificates	D11 F091-F091
A18 / 1	**Advances & retention releases**	Project > Costs & Contracts > Advances & retention	D12 F092-F092
A19 / 1	**Final accounts & closeout**	Project > Costs & Contracts > Final account	D12 F093-F093
A20 / 1	**Guarantees & bonds**	Project > Costs & Contracts > Securities	D12 F094-F094
A21 / 3	**Subcontract finance**	Project > Buying > Subcontracts > Finance	D13 F095-F097
A22 / 1	**Subcontract order amendments**	Project > Buying > Subcontracts > Amendments	D13 F098-F098
A23 / 1	**Subcontractor applications**	Project > Buying > Subcontracts > Applications	D13 F099-F099
A24 / 1	**Subcontract service entries**	Project > Buying > Subcontracts > Measurements	D13 F100-F100
A25 / 1	**Subcontract work corrections**	Project > Buying > Subcontracts > Corrections	D13 F101-F101
A26 / 16	**Stores & Receipts**	Company > Stores; project material views	D09 F102-F117
A27 / 1	**Labour & plant allocation**	Project > Site > Resources > Plan	D10 F118-F118
A28 / 1	**Labour & plant actual feeds**	Project > Site > Resources > Actuals	D10 F119-F119

All 42 areas accounted for (3/3)

IDs A01-A42 cover the original primary navigation. Domain pages explain current gaps. Proposed homes are designs, not implemented routes.

ID / leaves	Original area	Proposed home	Domain / function IDs
A29 / 1	**P6 schedule progress**	Project > Plan > Programme & progress	D14 F120-F120
A30 / 27	**Finance**	Company > Finance	D15 F121-F147
A31 / 4	**Quality, HSE & Specifications**	Project > Site / Documents / Handover	D16 F148-F151
A32 / 16	**People & HR**	Company > People > Employees	D17 F152-F167
A33 / 13	**Time Off**	Company > People > Leave	D17 F168-F180
A34 / 11	**Attendance**	Company > People > Attendance	D17 F181-F191
A35 / 8	**Timesheets**	Company > People > Timesheets	D17 F192-F199
A36 / 7	**Plant & Equipment**	Company > Assets & fleet > Equipment	D18 F200-F206
A37 / 15	**Fleet**	Company > Assets & fleet > Vehicles	D18 F207-F221
A38 / 7	**Contacts & Masters**	Company > Contacts & catalogue	D19 F222-F228
A39 / 9	**Team Discussions**	My Work > Discussions	D20 F229-F237
A40 / 1	**My Tasks**	My Work > Tasks	D02 F238-F238
A41 / 4	**Users & Access**	Company > Administration > Access	D21 F239-F242
A42 / 25	**Administration**	Company > Administration	D21 F243-F267

D01 | Dashboards, reports and KPIs

Project Overview / Costs & Contracts > Reports; Company > Reports Source evidence: 02, 40, 65-69, 73-76, 81-84, 87-92; fresh company dashboard. Full destination comparison: F001, F002 ... F020.

JAKH: what was observed

JAKH separates approved commitments, posted cost, certified gross and posted billing. The dashboard states physical progress is weighted by original WBS budget; financial progress uses certified gross / revised contract value; CPI/SPI use earned value. Reports expose source records, unallocated cost and approved forecasts. Company cash-flow policy and forecast registers were empty in the sample; that does not prove the feature is absent.

Builder: what exists now

Partial: Builder has a deterministic cost report with project/company scope, findings and CSV export. Its amounts come from seeded cost_items snapshots. It has no transaction-derived ledger, approved forecast versions, scheduling, configurable dashboards, earned-value engine or the other JAKH reports.

Business rules to preserve or add

Keep metric definitions, cutoff, company/currency, record states, cost allocation and source drill-down. Recompute ratios from numerator/denominator populations. Distinguish posted cash from bank clearance. Use the latest approved forecast at the cutoff, retaining earlier versions. Each report needs its own findings rules and export.

Data and relationships to carry forward

Report definitions; source fact type/ID/date; metric versions; approved forecasts and snapshots; WBS/location allocation; cash-flow policies; saved filters and dashboard definitions; subscriptions and share permissions.

Verification still required

Report joins, permission filters, reversal handling, snapshot dates, policy approval, scheduler and share-token behaviour remain untested in JAKH. No full report-result reconciliation or JAKH data import has occurred.

Acceptance example - proposed, not yet run

For one work item: revised budget 110,000; incurred 60,000; cash 45,000; remaining work 48,000; forecast 108,000; headroom 2,000. The report must explain the 15,000 cost/cash difference and never add total commitments to incurred cost. This is a proposed acceptance fixture, not a JAKH transaction.

D02 | Approvals and personal work

My Work > Approvals / Tasks; context on every record Source evidence: 15-16, 30, 50, 53-54; navigation 41. Full destination comparison: F021, F238.

JAKH: what was observed

JAKH records technical, commercial and finance certificate review stages, submission cycles, reviewer/time/decision/note, and frozen quantities at finance approval. Contract policy describes optional independent people; role-based stages alone may allow one person with several roles. Role previews change menu access.

Builder: what exists now

Partial: purchase-request draft/submit/return/approve, independent approver, membership limit, optimistic version check and append-only request events. My Work also displays synthetic records. No configurable cross-module approval policy, delegation, escalations or general task service.

Business rules to preserve or add

Route by company, document type, value, risk and role; show current owner, stage, deadline and reason. Snapshot policies per submission. Changing the approved version invalidates downstream authority as policy requires. Separate queue visibility from permission to decide.

Data and relationships to carry forward

Policies/versions; stages; approvers; limits/currency basis; substitutes; submission cycles; decisions; task links; reminders; audit actors and timestamps.

Verification still required

Verify each source workflow separately: required roles, independence setting, returns, cancellation, delegation and locked-state edits. Do not generalise request approval into certificate or financial posting approval.

Acceptance example - proposed, not yet run

A returned certificate keeps cycle 1. Correcting quantity starts cycle 2; only its current version can be approved. An authorised substitute can act with a recorded delegation, while the original requester cannot self-approve where independence is required.

D03 | CRM and bid decisions

Tenders > Opportunities / Bid decisions; Company > Customers Source evidence: 51; navigation 41. Full destination comparison: F022, F023 ... F037.

JAKH: what was observed

Pipeline was inspected; navigation includes opportunities, activities, quotations, teams, customers, forecasts, lead/pipeline/activity reports and stage/lost-reason configuration. The full conversion and forecast rules were not tested.

Builder: what exists now

Synthetic tender/opportunity records only. No opportunity CRUD, bid/no-bid workflow, sales-team setup or CRM reporting.

Business rules to preserve or add

Preserve customer/opportunity identity, bid deadlines, activities, ownership, stage history, probability definitions, lost reasons and quotation/estimate links. Bid/no-bid decision records risks, authority and rationale.

Data and relationships to carry forward

Leads/opportunities; customer contacts; teams; stage histories; activities; qualification documents; lost reasons; quotations and tender links.

Verification still required

Confirm duplicate lead handling, currencies, weighted forecast method, stage gates and opportunity-to-estimate-to-quotation mapping.

Acceptance example - proposed, not yet run

A tower invitation closes on 15 November. The estimator sees one bid case with deadline, client, risk decision, documents and estimates; losing the bid preserves its priced versions and reason.

D04 | Estimating, BOQ and tender handover

Tenders > Estimate > BOQ / Pricing / Versions / Handover Source evidence: 05-07, 52. Full destination comparison: F038, F039 ... F041.

JAKH: what was observed

Estimate EST/2026/00004 has BOQ/assemblies, building quantities, study versions, parent BOQ/share fields, direct cost, indirect allocation, overhead, profit, item/header markup, currency and approval history. Its visible pricing basis is direct plus proportional indirect, then overhead, profit and legacy markup. Handover links quotation and project; WBS budgets remain draft.

Builder: what exists now

Synthetic tender examples; no workbook intake, assembly/resource model, repeated-building quantity engine, version lock, pricing calculation or award handover.

Business rules to preserve or add

Preserve source workbook provenance, row codes, parent/child BOQ, units, assembly resources, building-specific quantities and variants, pricing sequence and precision. Approved studies lock; revisions remain distinct. Award produces linked draft commercial and budget records without silently releasing them.

Data and relationships to carry forward

Workbook/row mappings; estimate headers; BOQ groups/lines; assembly components; rates and dates; location quantities; indirect pools; pricing order; versions; approvals; quotation/project/WBS crosswalk.

Verification still required

Verify import validation, parent caps/shares, repeated-building exceptions, resource conversion, rounding and exact markup order with saved examples. Inspect hidden detail forms before implementing formulas.

Acceptance example - proposed, not yet run

Ten typical floors and two modified floors share an assembly. Reprice steel without overwriting the accepted tender; compare the new version, approve it, and hand over exact location quantities and the approved budget basis.

D05 | Sales quotations and orders

Tenders > Quotations / Awards; Company > Sales administration Source evidence: 05-07, 16; navigation 41. Full destination comparison: F042, F043 ... F055.

JAKH: what was observed

Approved estimate links a quotation; client contract links a sales order. Navigation includes quotations/orders, customer/product/pricelist records, sales reports, payment settings and templates. Full sales order transitions were not tested.

Builder: what exists now

No sales quote/order model, pricing catalogue, acceptance workflow or invoice linkage. Tender examples do not implement these functions.

Business rules to preserve or add

Carry estimate version, exclusions, quantities, currency, validity, tax basis, terms and acceptance into an order and client contract. Templates, price rules, customer history and amendment authority remain accessible.

Data and relationships to carry forward

Quotes/orders/lines; estimate revision; customers; products/pricelists; validity/terms/taxes; acceptance; templates; invoice and contract links.

Verification still required

Confirm quotation revision policy, order confirmation, cancellation, invoicing basis, payment settings and whether repeated product/customer menus open the same records.

Acceptance example - proposed, not yet run

The accepted tower quote creates one linked order and contract. A revised offer remains visibly separate until accepted; the original approved estimate and offer remain readable.

D06 | Projects, mobilisation and location structure

Projects > Overview / Plan > Set-up; Company > Project administration Source evidence: 06-07, 26, 31-33. Full destination comparison: F056, F057 ... F071.

JAKH: what was observed

Project links budgets, contracts, requisitions, site materials, service entries, certificates, variations, final accounts and award estimate. Construction setup has an accounting cost centre and structured buildings/floors/zones with code, kind and parent. Direct-award and completed projects exist.

Builder: what exists now

Partial read scope: projects have ID, company, name, code, a flat location string and phase. No project creation/setup workflow, hierarchy, accounting cost centre, templates, task lifecycle or role administration.

Business rules to preserve or add

Create a project from award or direct award; one owning company, stable WBS/BOQ/location/system dimensions, responsible team, baseline approvals and readiness checks. Location hierarchy must support tower > floor > unit and cross-location systems without repeated free text.

Data and relationships to carry forward

Projects; customer/contract links; location tree; WBS; cost centre; phase/history; roles; templates; tasks/dependencies; tags; setup checklist and baseline approvals.

Verification still required

Inspect set-up gates, task billing/margin rules, project closure/reopening, hierarchy changes and project-specific access. Preserve linked records when moving or renaming locations.

Acceptance example - proposed, not yet run

Open Tower A > Floor 12 > Unit 1204 once. Its drawings, work quantities, NCRs, material issues, costs and snags resolve to the same structured location.

D07 | Requisition, sourcing and purchase orders

Project > Buying > Requests / Sourcing / Orders & deliveries; Company > Buying Source evidence: 19-22; navigation 41. Full destination comparison: F070, F081 ... F090.

JAKH: what was observed

JAKH requisition has requested lines, restricted pricing, project/WBS, contract line, location, material-demand reference, required date and reservation/cancellation. Visible text says approved tax-exclusive company-currency prices reserve released WBS budget. Linked PO P00005 exposes received/billed quantities and receipt/bill links.

Builder: what exists now

Partial only at request: one line per request; vendor holds one price/quote/currency rather than product-specific quote lines; decimal arithmetic, repricing and approval work. There are no RFQs, supplier offers, agreements, PO lines, receipts/bills or reservation ledger. No completed procurement chain.

Business rules to preserve or add

Capture multi-line demand without forcing a vendor; compare product/quantity/UOM-specific quotes, lead time, tax/freight and validity. Use approved company-currency reservations with release/replacement rules. Split orders by legal company/vendor/currency. Track partial receipt, rejection, returns, billing and cancellation separately.

Data and relationships to carry forward

Demand; requisitions/lines; reservations; products/UOM; RFQs/offers/lines; agreement terms; approved quote/rate snapshots; PO versions/lines; receipt/bill links and source quantities.

Verification still required

JAKH procurement sample is company-currency based; vendor-currency defaults are a requested enhancement, not proven parity. Verify overspend policy, reserved-to-committed handoff, partial cancellation, overreceipt and 3-way matching.

Acceptance example - proposed, not yet run

Request 100 units; award 60 in USD and 40 in AED to different vendors; create linked orders. Receive 30 and reject 5. Only accepted receipts can support the appropriate bill; remaining demand, reservations and FX snapshots stay traceable.

D08 | WBS, budgets and cost control

Project > Plan > Work & budget; Costs & Contracts > Cost control / Forecasts Source evidence: 25, 65-69, 87-90. Full destination comparison: F073, F074.

JAKH: what was observed

WBS has parent, code, project/company/currency, cost code, budget and release state. Budget revisions have a separate destination. An editable WBS Forecast Amount of zero was not authoritative: an approved dated forecast of AED 8,428,000 existed with actual snapshot 6,324,447 and remaining uncommitted 2,103,553.

Builder: what exists now

Seeded flat cost_items contain original/revised budget, commitment, incurred, cash, forecast and request allowance. No WBS hierarchy, budget revisions/release, transaction allocation, resource breakdown, approved forecast history or actual-to-ledger reconciliation.

Business rules to preserve or add

Original budget never changes; approved revisions build revised budget. Keep reservation, commitment, received exposure/accrual, posted actual, cash and forecast distinct. Allocate costs by work item/location/resource/period; make unallocated visible. Forecast equals actual plus remaining committed plus remaining uncommitted plus risk, each counted once.

Data and relationships to carry forward

WBS tree; BOQ/WBS/location crosswalk; original and revised budgets; release/approvals; source cost facts; accrual/reversal links; allocations; approved forecast versions and dates; remaining-cost detail.

Verification still required

Confirm budget authority/overrun behaviour, accrual clearing, price/quantity variances, stock-consumption versus purchase timing, labour/plant rates and forecast selection at historical cutoffs.

Acceptance example - proposed, not yet run

A late supplier bill replaces an earlier accrual for the same work; actual cost does not double. Revising Floor 12 budget changes the approved revision, while the original tower estimate remains unchanged.

D09 | Materials, stores, returns and waste

Project > Site > Materials & waste; Company > Stores Source evidence: 19-22, 65-69, 77-78; navigation 41. Full destination comparison: F072, F075 ... F117.

JAKH: what was observed

Requisition/PO/receipt links and stock source records were recorded. Stores navigation includes transfers, stocktake, scrap, replenishment, moves and returns. Scrap form exposes product, quantity/UOM, reason, company and replenishment; full waste handling was not proven.

Builder: what exists now

Read-only materials/waste/stores examples. No stock ledger, warehouse/location model, receiving, issue/return, reservation, valuation, count adjustment or waste authorisation engine.

Business rules to preserve or add

Separate ordered, received, quarantined, available, issued, returned, reused and scrapped quantities. Each movement carries source/destination, project/item/location, actor, date and valuation. Waste needs cause, approval, reuse/disposal destination, carrier/evidence and cost treatment.

Data and relationships to carry forward

Products/UOM/conversions; warehouses/bins; batches/serials where used; opening stock/valuation; receipt/transfer/issue/return/scrap lines; reservations; stocktakes; disposal evidence and linked NCR.

Verification still required

Verify valuation method, negative-stock policy, partial/rejected receipt, return-to-supplier credit, physical counts, lot/serial requirements and waste cost recognition. Treat specialist environmental requirements as requirements to confirm, not observed JAKH logic.

Acceptance example - proposed, not yet run

Receive 100 tiles; issue 80; return 5; scrap 3 from issued stock with approval. Preserve the balance and cost provenance, with the NCR linked to the same loss rather than charging it twice.

D10 | Site diaries, labour and plant actuals

Project > Site > Daily work / Resources; Plan > Look-ahead Source evidence: 36-38, 81; navigation 41. Full destination comparison: F076, F118 ... F119.

JAKH: what was observed

Site diary contains manpower, equipment, photos, work/events and review context. Separate allocation and actual-feed destinations exist. Project-control facts distinguish native workflow and validated integration sources.

Builder: what exists now

Read-only daily-work examples, with no diary editing, attendance allocation, resource booking, approvals or source-feed ingestion.

Business rules to preserve or add

Keep planned allocation distinct from accepted actual hours/quantities. Diary evidence records location/work/date/weather/events; approved time and plant use feed costs once. Integration replays must not duplicate actuals.

Data and relationships to carry forward

Daily diaries; work quantities; worker/crew/equipment identities; allocation and actual lines; rates; evidence; approvals; source-system ID/batch and corrections.

Verification still required

Verify paid versus worked hours, overtime, idle time, hired plant minimums, actual acceptance and correction/reversal rules; confirm source systems and ownership.

Acceptance example - proposed, not yet run

A crane planned for eight hours works five and is idle three due to missing drawings. Record both with cause, attach diary evidence and allocate approved cost to the correct work package once.

D11 | Client contract, measured BOQ and certification

Project > Costs & Contracts > Client contract / Claims & certificates / Changes Source evidence: 15-17, 46-47, 85-86. Full destination comparison: F077, F078 ... F091.

JAKH: what was observed

JAKH has immutable client BOQ in company currency, original/revised contract values, BOQ revisions, building budgets, finance policy and staged certificate approval. Certificates take cumulative installed quantities, derive previous/current/remaining, include approved owner variations and calculate retention/recovery/deductions. Finance approval freezes quantities; linked draft invoice remains separately controlled.

Builder: what exists now

No contract/BOQ/certificate domain or calculations. Payments and change examples cannot measure, review, certify, revise BOQ or create a linked invoice.

Business rules to preserve or add

Separate claimed, technically accepted, commercially reviewed, certified, invoiced, due, paid and cleared. Snapshot contract rates/quantities and approved variation entitlement at cutoff. Enforce cumulative limits and explicit corrections; preserve previous approved periods and review cycles.

Data and relationships to carry forward

Contract header/finance terms; original/revised BOQ/locations; unit rates; certificate periods/lines; previous/current/cumulative quantities; deductions; approval route/cycles; invoice/credit links.

Verification still required

Verify overmeasurement, negative corrections, simultaneous certificates, tax/deduction bases, approvals by different people, invoice idempotency and prior-period credit adjustments. Review actual BOQ-revision forms before defining migration columns.

Acceptance example - proposed, not yet run

Previously certified 40 m3; cumulative accepted 55 m3; current period is 15 m3. Returning the submission must not change the approved 40. One approved certificate can generate only the intended invoice, even after a retry.

D12 | Advances, retention, securities and final accounts

Costs & Contracts > Advances / Retention / Securities / Final account; Handover > Closeout Source evidence: 12-13, 16-17, 48-49; navigation 41. Full destination comparison: F092, F093 ... F094.

JAKH: what was observed

Client contract links advances/retention and final accounts; visible policy warns an advance ceiling is not cash receipt. Approved final account records certified gross, recovered advance, released retention and approval metadata. A close-contract/project action exists but was not executed. Guarantees have a navigation destination.

Builder: what exists now

Read-only payment/closeout examples. No advance balances, retention caps/releases, guarantee lifecycle, final-account reconciliation or controlled closure.

Business rules to preserve or add

Track actual advance receipt/payment separately from contractual entitlement; recover only according to terms and outstanding balance. Release retention/securities against milestones and authority. Technical handover, defect obligations and financial closure stay separate.

Data and relationships to carry forward

Advance/recovery entries; retention accrual/releases; guarantees/bonds and expiries; final account versions; accepted adjustments; disputes; releases; closure/reopening events and obligations.

Verification still required

Verify deduction caps, partial release, foreign-currency advances, bond renewals/calls, outstanding liabilities and closeout blockers. A completed-project sample does not prove all closure checks.

Acceptance example - proposed, not yet run

A floor is accepted while the tower retains defects and an unrecovered advance. Allow partial handover; block unsupported final settlement or release and clearly show the remaining obligations.

D13 | Subcontract package through settlement

Project > Buying > Subcontracts > Package; Costs & Contracts views link the same package Source evidence: 27-29, 70-72; navigation 41. Full destination comparison: F095, F096 ... F101.

JAKH: what was observed

Service entry records PO line, project/WBS/contract line/location and completed work; visible rule says approval creates received-cost exposure and supplier invoice cannot exceed approved service quantity. Supplier certificate links service entry, agreement, retention/recovery and bill. Agreement has retention percent/cap/accounts, advance/recovery terms and balances. Eight linked certificates were visible.

Builder: what exists now

Read-only package/application/certificate examples. No tender award, order amendment, measured service approval, quantity ceiling, deduction engine, payable or settlement workflow.

Business rules to preserve or add

One package holds scope/BOQ, subcontractor, award/order, revisions, applications, accepted measurements, certificates, deductions, bills, payments and balance. Requested, accepted and certified quantities differ. Correct previously accepted work via traceable adjustment; never overwrite paid history.

Data and relationships to carry forward

Package/award/PO lines; applications and claimed quantities; service entries and acceptance; amendments; corrections; finance agreements; certificates/deductions; bills/credits/payments; guarantees and closeout.

Verification still required

Verify amendment authority, overmeasurement, disputed quantities, backcharges, retention caps, advance recovery, bill limits, correction/reversal and settlement gates. Menus alone do not verify those exceptions.

Acceptance example - proposed, not yet run

Claim 120 m2, accept 100, return 20 with reason. At AED 200/m2, gross is 20,000; a 10% retention is 2,000 before tax/other agreed deductions. The bill and subsequent correction retain links to approved measurements.

D14 | Programme, progress and delay

Project > Plan > Programme / Look-ahead / Constraints / Delay events Source evidence: 42, 79-80; navigation 41. Full destination comparison: F120.

JAKH: what was observed

JAKH declares Primavera P6 as schedule master; accepted WBS progress contributes planned/earned value. Sample progress can be manual and some activity/location/finish links were blank. A full critical-path or EOT engine was not proven.

Builder: what exists now

Programme/KPI examples only; no activity/dependency/calendar model, baseline import, progress approval, schedule update or delay assessment.

Business rules to preserve or add

Declare master per project; preserve baseline/current version, calendars, activity/WBS/location mappings, data date, progress basis and acceptance. Link constraints/delay events to instructions, diaries and mitigation. Keep forecast completion separate from contractual extension entitlement.

Data and relationships to carry forward

Schedule versions; activities/dependencies/calendars; baseline and current dates; progress snapshots; PV/EV basis; resource links; delay events/notices; evidence and accepted extensions.

Verification still required

Confirm required P6 exchange format and external ownership, accepted manual fallback, duplicate-import handling, baseline changes, float/critical-path method and delay-analysis requirements. Retaining an integration requires explicit scope treatment, not silent removal.

Acceptance example - proposed, not yet run

A delayed drawing blocks Floor 12 concrete. The same event links RFI, diary and affected activity; show forecast slippage and mitigation while an EOT assessment remains separately reviewed.

D15 | Finance, payments and cash

Company > Finance; project-linked views in Costs & Contracts Source evidence: 70, 73-76, 91-92; navigation 41. Full destination comparison: F121, F122 ... F147.

JAKH: what was observed

JAKH exposes receivables/payables, journals/items, audit trail, accounting reports, taxes, chart of accounts, currencies, fiscal positions and multi-ledger. A posted customer payment had balanced bank/receivable entries and invoice reference. Posted payment evidence did not prove bank reconciliation.

Builder: what exists now

No original accounting engine, receivable/payable subledger, journals, tax/period controls, payment allocation, bank reconciliation, FX gains/losses or financial statements. The cost report and payment examples are not accounting.

Business rules to preserve or add

Build original double-entry accounting with company periods/numbering, immutable posting and authorised reversals. Reconcile AP/AR, advances, retention, stock/project costs, cash and bank. Keep operational certificates separate from legal invoices. Preserve currencies, rates and settlement differences.

Data and relationships to carry forward

COA/journals/taxes/periods; invoice/bill lines; open items; credit notes; journal entries/items; payment allocations; bank statements/reconciliations; exchange rates; control-account links and analytic allocation.

Verification still required

Source posting rules, localisations, tax treatment, lock dates, currencies and multi-ledger purpose need validation. The demo is not the production accounting migration source. No opening balance, trial balance, AP/AR or bank reconciliation has been imported.

Acceptance example - proposed, not yet run

A USD supplier bill is booked at one rate and partially paid at another. Record remaining USD liability, company-currency cash and realised FX separately; settle only the approved payment and reconcile the bank independently.

D16 | Quality, NCR, safety and document control

Project > Site > Quality & safety; Documents > Controlled documents / Reviews; Handover > Snags Source evidence: 09-11, 34-35, 43-45, 56-60, 82. Full destination comparison: F148, F149 ... F151.

JAKH: what was observed

Quality/HSE action and NCR records were inspected; document categories include drawings, submittals, specifications, methods, ITP and correspondence. Approved revision B was Current while approved A was Superseded. Review report includes reviewer, due/completed dates, state, register status, issued-for-construction and cycle/age. Snag links location, WBS/BOQ and contractor.

Builder: what exists now

Read-only NCR, drawing, RFI and snag examples. No controlled revision workflow, attachment storage, review routing, ITP holds, NCR verification or closure/reopening.

Business rules to preserve or add

Keep NCR requirement/inspection, containment, root cause, disposition/remedy, responsible party, evidence, independent verification and closure/reopen. Connect cost, waste, change and delay consequences. Documents require unique identity plus revision, issue purpose, supersession, distributions and review history; approval is distinct from current/issued-for-construction.

Data and relationships to carry forward

Quality/HSE cases; severity/type; requirement/inspection reference; remedies/verifications; attachments/photos; document identities/revisions/hashes; review cycles/transmittals; snag locations and acceptance.

Verification still required

Confirm source NCR transition requirements, HSE reporting/restrictions, review routing and enforcement of superseded drawings/hold points. The external NCR-kit reference was contextual; no kit was purchased/imported and its content is not proof of JAKH capability.

Acceptance example - proposed, not yet run

Concrete fails inspection. Open one NCR, contain work, approve a remedy, attach retest evidence and verify closure. Link rework cost/waste/delay without duplicate cases. Workers must find the correct approved drawing revision for that location.

D17 | People, HR, leave, attendance and timesheets

Company > People; My Work > Self-service; Project > Site > Resource time Source evidence: Navigation 41 (functional depth not sampled). Full destination comparison: F152, F153 ... F199.

JAKH: what was observed

Menus cover people/directory/departments, skills, certifications/training, onboarding/offboarding, employment types, locations/schedules, recruitment job positions/templates, leave requests/allocations/accruals/holidays, attendance/kiosk and timesheet reporting. Menu names establish scope only; payroll calculation was not demonstrated.

Builder: what exists now

A few read-only people/time examples; no employee lifecycle, leave balance/accrual engine, attendance capture, timesheet submission/approval or payroll integration.

Business rules to preserve or add

Keep private employee records scoped; effective-dated employment/schedules, leave entitlement/approval, attendance corrections and approved project time. Do not conflate attendance, timesheet cost, billable hours and payroll. Preserve configuration and report dimensions.

Data and relationships to carry forward

Employees; departments/positions; contracts and dates; skills/certifications; leave types/balances/allocations/accruals; calendars/holidays; attendance events; timesheets and approvals; external payroll/source IDs.

Verification still required

Inspect forms and policies per company, overtime/time zones, accrual/rounding, overlapping leave, kiosk identity, payroll scope and statutory needs. Rebuild confirmed functionality; decide payroll depth explicitly rather than infer it from menus.

Acceptance example - proposed, not yet run

A worker attends eight hours, books six to Tower A and two to training. Approved project cost is six hours; attendance and payroll retain their own rules. A leave correction preserves the original approval history.

D18 | Plant, assets and fleet

Company > Assets & fleet; Project > Site > Plant & equipment Source evidence: 61-64; navigation 41. Full destination comparison: F200, F201 ... F221.

JAKH: what was observed

Twenty equipment records were visible; TC-01 showed serial, acquisition cost/vendor/model, warranty, maintenance team, reliability fields and 14 maintenance links. Fleet menus include vehicles, contracts, services, odometers and costs. Custody, hire and depreciation workflows were not proven.

Builder: what exists now

Read-only asset/maintenance/fleet examples. No asset registry CRUD, work orders, preventive schedule, custody/transfer, hire return, utilisation or fixed-asset accounting.

Business rules to preserve or add

Maintain owned/hired asset identity, availability, custody, site transfers, service/calibration obligations, downtime and cost. Fleet keeps mileage/services/contracts. Installed building assets remain connected to commissioning/warranty and handover, separate from contractor plant.

Data and relationships to carry forward

Equipment/vehicles; tags/serial/model; owner/hire contracts; acquisition/warranty; maintenance requests/parts; odometer; custody/transfers; utilisation; depreciation policy if required; installed asset register.

Verification still required

Confirm asset accounting versus maintenance boundaries, depreciation requirements, transfer acknowledgements, hire billing, work-order approvals and installed-system handover.

Acceptance example - proposed, not yet run

Transfer crane TC-01 from Tower A to Tower B with custody acknowledgement, off-hire/maintenance checks and dated cost allocation. A lift handed to the client follows installed-asset acceptance and warranty records instead.

D19 | Contacts, catalogue and shared reference data

Company > Contacts & catalogue; contextual pickers Source evidence: Navigation 41; vendor details in 19-22, 70-72. Full destination comparison: F222, F223 ... F228.

JAKH: what was observed

Contacts/localisation configuration exist. Products, customers, vendors, categories and UOM recur under several modules. Similar labels are not proof of identical target, view, role or company rules.

Builder: what exists now

Seeded vendors with one quotation/price/rate each; no full party master, addresses/contacts, product/service catalogue, UOM, bank-change workflow or governed deduplication.

Business rules to preserve or add

Canonical party identity with customer/vendor roles and company-specific status, terms, currency permissions and approved payment instructions. Canonical product/service and UOM, with contextual finance/procurement/stock fields. Keep each original route until equivalent access is proven.

Data and relationships to carry forward

Parties/contacts/addresses; company terms and permitted currencies; tax identifiers; approved bank history; products/services/categories; UOM/conversions; geographic reference data; aliases and merge history.

Verification still required

Confirm shared versus entity-owned records, duplicate targets, product variants/packaging, currency defaults, payment-instruction approval and identifiers before merging data.

Acceptance example - proposed, not yet run

One supplier serves two companies under different credit terms and currencies. Selecting it on Company A request defaults only A-approved terms; switching company never silently carries Company B bank details or rates.

D20 | Collaboration, activities and record history

My Work > Discussions; record > Activity & history; Company > Communication settings Source evidence: Navigation 41; record activity panels in 05, 15, 72. Full destination comparison: F229, F230 ... F237.

JAKH: what was observed

Record forms expose message/note/activity/attachment history. Team Discussions includes channels, call history, roles, canned responses, notifications and voice/video settings. Actual communication/retention capabilities were not exercised.

Builder: what exists now

Purchase-request event history only; no discussion service, comments/files, mentions, subscriptions, communications permissions or call integration.

Business rules to preserve or add

Keep a canonical record timeline with authored notes, decisions, attachments and links; distinguish business audit from chat. Preserve channel membership, retention and visibility. A task generated from discussion links the originating record and is not duplicated in another queue.

Data and relationships to carry forward

Threads/messages; authors/timestamps; record links; attachments/hashes; channels/memberships; activities; notification preferences; call metadata; retention/export rules.

Verification still required

Confirm actual messaging, voice/video dependencies, export and retention; never silently replace existing internal communications with a third-party service.

Acceptance example - proposed, not yet run

A supervisor asks for clarification on an NCR. The response and attachment stay with the NCR, the assignee receives one task, and an external subcontractor cannot see internal commercial notes.

D21 | Users, company administration and configurable tools

Company > Administration; configuration links inside relevant workspaces Source evidence: Navigation 41; role previews 30, 50, 53. Full destination comparison: F239, F240 ... F267.

JAKH: what was observed

Menus include user creation/presets/native settings, companies, calendars, cost/location/discipline masters, business audit, threshold rules, import/workbook, resources, P6/Jisr mappings, integration inbox, readiness, form/report/automation/screen builders and AI connections. Builders and integration behaviour were not inspected end to end.

Builder: what exists now

Local sample actor with server scope checks; no production identity, user provisioning, permissions administration, configuration builders, import/integration inbox, audit service or AI connection management.

Business rules to preserve or add

Implement company/role/project/record authority and policy configuration with traceable changes. Keep configuration discoverable under its domain and administration. Preserve validated import/retry/reconciliation, field/report/automation configuration and integration visibility without inheriting Odoo runtime/code.

Data and relationships to carry forward

Companies/currencies/period settings; users/memberships/roles/presets; calendars; masters; thresholds; import mappings; integration batches/errors/idempotency IDs; custom definitions/versions; audit events; AI connection metadata (secrets handled separately).

Verification still required

Inventory custom fields/actions/reports/automations and external APIs before promising equivalence. Confirm authentication/SSO, server authorisation, company inheritance, maker/checker, restore and integration ownership.

Acceptance example - proposed, not yet run

An administrator maps one P6 activity code to a WBS and reviews a rejected duplicate feed in the inbox. Retrying after correction posts once, with source batch, reviewer and audit event; the AI connection cannot grant itself posting authority.

Multiple companies and currencies

Additional requirements, original architecture and proof of migration.

Observed versus required

JAKH visibly separates companies/currencies and shows company-currency construction contracts/requisitions. Builder has service-level company/project scope for its current records and sample AED/USD companies. Neither the screenshots nor a company selector prove the full legal-entity accounting, consolidation or intercompany controls requested.

Company foundation

A legal entity owns its functional currency, fiscal periods, taxes/localisation, journals/numbering, bank instructions and authority policy. Shared projects or joint ventures require entity-owned obligations and explicit allocations. Group reporting must distinguish management aggregation from financial consolidation and eliminations.

Purchase request to order

An early unsourced demand can use a provisional company-currency estimate. On vendor selection use a valid product-specific quote, then an applicable agreement, then that vendor/company permitted preference. Show transaction currency and company equivalent, rate direction/source/date and provisional status. Never infer currency only from country or relabel an old amount when vendor changes.

Changes and settlement

Changing vendor, quote, currency, quantity, tax or freight recalculates landed value and authority/budget checks; material changes route for reapproval. One order has one legal buyer, vendor and transaction currency. Recognition and settlement retain their own rates; authorised finance handles realised/unrealised FX, precision and lock periods.

Concrete fixture

Company A (AED) requests 100 units quoted at USD 10. With a frozen example rate 3.67 AED/USD, amount is USD 1,000 / AED 3,670. Switching to an EUR 9 quote at example rate 4.00 gives EUR 900 / AED 3,600, with changed terms and a new review basis. These are synthetic test rates, not current market rates.

Required proof

Reject cross-company references, missing/stale rates and unauthorised rate overrides in services, exports and AI. Test currencies with different minor units, split orders, partial receipt/payment, credit, intercompany transactions and historical reporting. Current money formatting assumes two minor digits and cannot yet claim general multi-currency accounting.

Every report begins with findings

Additional requirements, original architecture and proof of migration.

The report contract

Every report, including custom reports, must declare company/project/population, period/cutoff, currency and tax basis, included states, permissions, data freshness, definition/rule version and snapshot ID. Summary and rows use the same full authorised result, never just the displayed page.

Calculation path

Authorised source facts -> validated allocations/state/cutoff -> metrics and reconciliation -> ranked deterministic findings -> rendered report/export. Optional AI may explain those findings using their evidence links. It must not calculate unverified totals, invent a cause or change the population.

Finding structure

Each finding has type/severity, exact metric/value/unit, comparison basis, affected record IDs, evidence links, known limitation, owner and suggested next action where meaningful. Facts, estimates, assumptions and suggestions remain visibly different.

Example findings

Cost: forecast exceeds revised budget because of named quantified variances; show missing forecast coverage. Procurement: five overdue lines, with remaining quantities and delivery dates. NCR: three cases awaiting verification, oldest 14 days, with responsible parties. Cash: expected shortfall in week 4 based on stated receipt/payment assumptions, separate from posted bank balance.

Current gap

Builder implements only the illustrative cost-position report. It has no period-selectable transactional report engine or report families for ledger, aging, cash, certificates, stock, resources, quality or documents. JAKH already has a richer control-report basis, including explicit provisional forecast fallback and unallocated facts, which the new design must preserve or consciously change.

Acceptance

Change filter/cutoff/permissions/currency and require matching summary, totals and export; test empty versus missing, credits/reversals, pagination, duplicate sources and unallocated amounts. Every number must reconcile to rows and original transactions. Unsupported AI claims trigger deterministic fallback.

Strategic AI without weakening control

Additional requirements, original architecture and proof of migration.

Priority 1: trusted retrieval and explanations

Put evidence-backed search beside the current task. Find the current permitted drawing revision, explain a cost variance from report findings, summarise an approval history or locate the contractual source of an obligation. Measure citation validity and factual support before launch.

Priority 2: reviewable capture and drafts

Tender: extract BOQ/obligations with page/row citations. Buying: extract quote lines and flag differences in units, exclusions and delivery. Site: draft diary entries from notes/photos. NCR: organise evidence and suggest missing information; QA chooses cause and remedy. Documents: draft an RFI from the current drawing. Every extracted value remains reviewable before becoming a business record.

Priority 3: connected review assistance

Subcontracts: assemble claimed versus accepted quantities and missing attachments. Changes/delay: build a cited event timeline and draft an assessment. Handover: check expected deliverables by location/system. Finance: suggest matches and explain exceptions from deterministic facts. A document checklist is not technical acceptance; a suggested match is not a posted settlement.

Later: prediction only with evidence

Maintenance predictions, waste trends, schedule risk and cash scenarios need representative history, calibrated uncertainty and measured benefit. Generic chat across the ERP is not a substitute for governed data or a working transaction system.

Control boundary

Use the requesting user/company/project permissions for retrieval, tools, files, caches and exports. Uploaded content is untrusted. AI cannot silently approve, post, pay, release retention, close a contract, change bank details or make external commitments. External provider/region/retention policy and secret management remain configuration gates.

Acceptance and current state

Evaluate hallucinated citations, wrong revision, cross-company leakage, malicious documents, stale facts, unsupported numerical claims, correction effort, latency/cost and outage fallback. Builder currently has deterministic Explain findings only; no model integration or AI-backed workflow is implemented.

Construction gaps beyond the old menus

Additional requirements, original architecture and proof of migration.

Do not confuse preservation with sufficiency

The user requested a rich construction ERP from bid to handover. Preserve observed JAKH strengths and add missing lifecycle controls where needed. The following are explicit required capabilities or proposed details, not claims that the legacy software already enforces them.

NCR, waste and safety

Full containment/cause/disposition/verification/reopen; quality hold points; HSE-specific authority/privacy; measured material loss, reuse and disposal evidence; linked rework cost/time. A general issue card or stock-scrap button alone is insufficient.

Change and delay

One change event links instructions, contractual notices/deadlines, scope/rate/quantity assessment, owner and subcontract impacts, time impact, approvals/dispute and the resulting budget/order/programme versions. Keep proposed, instructed, priced, approved and certified effects distinct.

Handover and defects

Readiness by building/floor/unit/system; inspections/tests/commissioning; as-builts; O&M; training; installed assets/warranties; partial acceptance; snags and reopening; defect-liability dates; final certificates and authorised releases. Technical completion, client acceptance and financial settlement are different states.

Asset and people depth

Owned/hired contractor plant needs custody, transfer, availability, utilisation and cost. Installed assets need client handover evidence. HR menus require functional inspection; payroll, recruitment depth and statutory localisation are explicit open scope checks, never silently assumed complete or excluded.

Design implication

Each case has one home and clear related work. A missing feature should appear in the implementation register with owner, data, rules and acceptance evidence, not be represented as a completed sample card.

Original data architecture required

Additional requirements, original architecture and proof of migration.

What must change

The existing records table stores most non-request examples as details JSON, with arbitrary strings for location and owner. This is appropriate for a demonstration but cannot enforce stock quantities, cumulative measurements, versioned terms, finance balances or cross-record authority.

Shared backbone

Use typed entities for company, project, party and company terms, product/UOM, WBS, hierarchical location/system, currency/rate snapshot, document/revision, user/role, policy version and audit event. Keep stable IDs, source legacy IDs, effective dates and archived state. Descriptive JSON may supplement typed data, never replace business invariants.

Transaction families

Estimate/assembly/BOQ/version; contract/BOQ revision; budget/revision/reservation; requisition/RFQ/quote/order lines; stock movements; subcontract application/service/certificate; client certificate; invoice/journal/payment/reconciliation; forecast/schedule snapshots; NCR/documents/diaries; time/asset/handover records.

Consistency

State transitions happen in services with permission, validation, atomic persistence and version checks. Posting/acceptance uses unique source keys so retries do not duplicate facts. Immutable approved/posting snapshots have explicit reversal/correction links. Business audit covers all domains, not just requests.

Location and cost grain

Store both work structure and physical structure; a WBS is not a floor and a BOQ line is not an account. Fact allocations explicitly connect work item, resource, location, period and company. Missing allocation remains visible and reconcilable. Never split WBS totals among buildings without an approved basis.

Scope of the mapping file

The supplied data-contract CSV maps visible source field labels/concepts to proposed original target entities and identifies present gaps. It is not an extraction schema or executable importer. Exact source identifiers, column types, relations, attachments and full record counts still need a legitimate source export/data dictionary.

Migration sequence and reconciliation

Additional requirements, original architecture and proof of migration.

1. Obtain a controlled source snapshot

Use a read-only export or backup supplied through an authorised source process. Inventory entities, records, custom fields, attachments, integration definitions, permissions and histories. Record extraction cutoff, source version and checksums. Demo resets nightly and cannot serve as the production migration baseline. No source code is imported.

2. Stage and map without losing evidence

Keep source payloads immutable in a restricted staging area. Map stable legacy IDs to new IDs; normalise company, currencies, UOM, parties, work/location structures and status meanings. Quarantine unresolved links/duplicates/missing values with reasons. Do not fabricate zeros, approvals or historical actors.

3. Import dependency order

Companies/reference data -> identity/permissions -> parties/products -> projects/locations/WBS -> approved tender/contract/budget versions -> operational documents and stock/assets/time -> financial open items/ledger according to agreed history policy -> attachments/audit -> reporting facts and integration checkpoints. Preserve original timestamps and link every migrated row to the batch.

4. Reconcile before accepting

Compare counts by entity/company/status, stable IDs, referential integrity, amounts by currency, quantities/UOM and attachment hashes. Reconcile original/revised BOQ/budgets, open commitments, stock quantity/valuation, certified quantities, retention/advances, AP/AR, trial balance, bank balances and forecast versions. Document every exclusion/adjustment and require zero unexplained differences.

5. Rehearse and recover

Run imports repeatedly in disposable local copies; prove idempotency and interrupted-batch recovery. Back up and restore the replacement, rerun reconciliation and preserve the source snapshot. Rehearse delta extraction and a transaction freeze plan; explicitly avoid dual posting during cutover.

6. Authorise cutover later

Functional owners validate reconciled workflows and reports on migrated data. Close critical gaps and security/performance/recovery defects. Only a later explicit user deployment instruction permits cutover. Keep a tested rollback window and a readable source archive. No deployment or production data transfer is part of this comparison.

End-to-end proof: commercial and buying

Additional requirements, original architecture and proof of migration.

J01 - Bid to released project

Import a BOQ with a bad unit and one building variant; quarantine the bad row, correct it, price assemblies and indirects, compare revisions, approve and hand over to quotation/project. Confirm exact quantities/rates, location mapping, original cost basis and independently released WBS budget. Builder today: not implemented.

J02 - Demand to payment

Create unsourced multi-line demand; compare two vendors/currencies; approve reservation; split orders; partially receive and reject; return stock; match a bill and credit; allocate a partial payment and reconcile the bank. Prove no double cost, no orphan balances and preserved company/rate snapshots. Builder today: request portion only.

J03 - Subcontract settlement

Award package; receive overclaimed application; accept part; return disputed work; certify retention/advance recovery; bill and partly pay; correct already billed work; approve amendment; reconcile final balance. Preserve every measured and financial stage. Builder today: examples only.

J04 - Client measured certificate

Create cumulative quantities from previous approved certificate; add approved variation; technical return and new submission cycle; commercial then finance approval; produce draft invoice once; post separately; credit/correct and allocate receipt. Test simultaneous approvals and cumulative caps. Builder today: not implemented.

J05 - Budget and forecast

Approve budget revision; incur stock/labour/service costs; clear accrual with bill; revise remaining work/risk; approve forecast; view item/floor/project/company reports at two cutoffs. Reconcile all totals, unallocated amounts, prior versions and findings. Builder today: seeded report only.

J06 - Company and currency boundaries

Repeat buying with two companies sharing a supplier. Attempt cross-company project/PO/account references, unauthorised rate override and data export. Test intercompany resource charge with matching documents and group eliminations where required. Builder today: limited scope checks only.

End-to-end proof: site, people and closeout

Additional requirements, original architecture and proof of migration.

J07 - Quality to consequence

Use a superseded drawing in a proposed inspection, detect the revision problem, record failed concrete test/NCR, contain work, approve remedy, record waste/rework/time and independently verify closure. Reopen after failed retest. Check linked cost without duplication. Builder today: examples only.

J08 - Change and delay

Log one instruction, notice deadline and affected activities; assess cost/time; revise price; record dispute and partial approval; amend budget/order/programme only through authorised steps. Build a source-backed timeline for EOT assessment. Builder today: examples only.

J09 - Resources and people

Capture overnight attendance, leave correction, approved timesheet, crane custody transfer and maintenance downtime; import a repeated actuals batch. Confirm privacy, time balances, allocation, rates and one cost posting per source. Builder today: examples only.

J10 - Partial handover

Accept one floor/system with tests, as-builts, O&M and client evidence; retain open snags elsewhere; start the appropriate defect obligation; reopen a defect; reconcile final account and release only eligible retention/security. Builder today: examples only.

J11 - Reports and AI

Change filters/cutoff/permissions while paging and exporting every report family. Validate findings against full rows and source evidence. Inject a malicious instruction into a document; request a restricted company; simulate AI outage. Core workflows and deterministic reports must remain correct. Builder today: cost subset only; no AI integration.

J12 - Migration and recovery

Import a complete snapshot twice, interrupt a batch, repair a quarantined row, restore backup and apply a delta. Reconcile counts, quantities, financial balances, attachment hashes and historical approvals. Demonstrate rollback with no duplicate postings. Builder today: no JAKH importer or rehearsal.

Delivery gates that prevent a repeat

Additional requirements, original architecture and proof of migration.

Gate A - Evidence and coverage

Before each domain build: every source destination is accounted for; core form fields, relationships, states, permissions, calculations, reports and exceptions have an evidence-backed contract. A menu-only row remains unresolved. The 267-row register is the starting accountability record, not a completed specification for all hidden behaviour.

Gate B - Shared foundations

Implement typed company/project/work/location/party/catalogue models, production identity and policy authority, original accounting foundations, document/version storage and audit. Keep the current local data safe; evolve schema with tested migrations instead of deleting the database.

Gate C - Connected operational increments

Build and validate bid/award/budget, procurement/stock/AP, subcontract measurement/settlement, client certification/AR and cost/forecast in their dependency order.
Site/document/quality/programme/people/asset workflows connect to these same entities.
Supporting and administrative functions retain explicit deliverables; sequencing is not scope removal.

Gate D - Acceptance and examples

Each feature requires executable happy path, return/rejection, partial/correction, permission and reporting tests appropriate to its risks. Provide realistic examples demonstrating those operations, not static completion claims. Capture before/after evidence and map it back to the register IDs.

Gate E - Migration and usability

Complete controlled import/reconciliation/recovery rehearsal; representative users complete the critical journeys with understandable labels and source-rich details. Verify keyboard, zoom, accessible errors, mobile field work and expected volumes. Any offline requirement needs an explicit conflict/queue model.

Gate F - Local completion then deployment decision

No production readiness while critical gaps remain, and no deployment without the user later directing it. Keep meaningful work committed locally. GitHub remains the intended record, but pushes stay deferred. The source Git bundle contains code/docs, not the ignored SQLite runtime database.

How to use the delivered package

Evidence, ownership and honest completion status.

Start with a workflow

Read the domain page, then filter the HTML register by the corresponding original area. Each F-number has a specific preservation requirement and acceptance example, with current Builder status and source confidence. Repeated names remain separate until their targets, permissions and business meaning are verified.

Work from the register

When implementing, link the F-number and data-contract M-number to schema, service, UI route, fixtures, tests and evidence. Record exact source fields/states/formulas as they are verified. A passed example without exception, permission and reconciliation proof is not full parity.

Files

Builder-ERP-267-Function-Comparison.csv: complete destination register. Builder-ERP-42-Area-Map.csv: original area map. Builder-ERP-Data-Contracts.csv: 34 proposed entity/field contracts. comparison.json: structured source for the offline register. Evidence-manifest.json: source files and hashes. The package includes retained legacy screen evidence and fresh review captures.

Unresolved evidence

The remaining work includes forms and rules behind navigation-only destinations, exact source export/schema, custom definitions, real-data volume/quality, all permission/exception transitions and migration reconciliation. Local source-screen inspection can continue without asking the user to list missing functions. A controlled production export is a separate dependency when real data migration begins.

Current conclusion

The comparison covers every recorded navigation destination. It does not certify full behavioural equivalence or a completed migration. Builder ERP must preserve the rich existing logic, close the documented construction gaps and prove the connected workflows before replacement. The existing UI work is a starting shell, not the delivery standard.